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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 615 Date: 31-Jul-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 57

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the jacking system , work on the cable
bands , & work on the jacking saddle . They started at 7:00 AM.

Kevin , Barry , & Luis came to the site at 7:00 AM. Daniel joined them at 8:00 AM. Crews had to de-
tension 6 bolts on each of cable bands # 44 , 46 , & 48 on the North & South main spans , & they had to
torque the corners bolts 250 Foot Lbs..

Crews had to mobilize their tools & equipments, reroute the air line , set their hydraulic jacks & connect
the hoses at cable band # 44 on the South main span . They started at 7:15 AM. Crews were done at
7:50 AM. Crews started to de-tension the bolts on cable band # 44 at 7:55 AM. They were done at 8:15
AM.

After that , crews had to mobilize their tools , equipments , reroute the air line , & set on cable band #
46 , then cable band # 48 . They were done on the bolts on cable band # 48 at 9:10 AM.

Then , crews had to mobilize their tools to the North main span . They started to de-tension the bolts on
cable band # 44 on the North main span at 9:20 AM. Crews were done on cable band # 48 at 10:50 AM.

In addition to that , crews had to place the 6 remaining washer plates under the heads on the pre-
tensioned bolts , wrap up their tools , equipments , & fly them out of the site . Crews were done at 11:10
AM. They left at 11:15 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the jacking system . Crews had to unload
the 76 mm. rods & set them according to their locations on the E & W lines . Crews started at 7:15 AM.
They were done at 9:00 AM.

After that , crews had to connect the 2 piece rods using couplers . Casey , Augie , & Jonathon had to
work on the E line . Anthony & Jacob had to work on the W line . They started at 9:10 AM. Crews were
done at 12:00 PM.

In the afternoon , crews had to unload & load the barge . Crews were done at 2:50 PM. They left at
3:00 PM.

James , Michael , Tony , & Ryan had to work on the jacking saddle preparations . Crews had to
disassemble the upper North frame , lower it into the cap beam , hook chain falls , & reassemble the
sections . They started at 3:15 PM. Crews were done at 4:50 PM. They left at 5:00 PM.

Jeffery had to operate the Gradall forklift .

In the office I had to attend the staff meeting in Burma road & work on my daily reports . I was done at
5:30 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 615 Date: 31-Jul-2012 Tuesday

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY SCOTTOperator 0.00 2.00 0.00 2.00

APP Tony MirandaIronworker 0.00 2.00 0.00 2.00

JNM RYAN EVANCHIKIronworker 0.00 2.00 0.00 2.00

JNM MICHAEL DRAPERIronworker 0.00 2.00 0.00 2.00

FOR JAMES BENNINGHOVEIronworker 0.00 2.00 0.00 2.00

JNM LUIS PLANCARTEIronworker 5.00 0.00 0.00 5.00

FOR KEVIN KARBERIronworker 5.00 0.00 0.00 5.00

OTH DANIEL MARTINEZOperator 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 5.00 0.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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